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RRC (EPA9374) : :

REGOZ. TAT/WV (EFARIZI) Delivered: Fri 19-May-89 14:29 b
SHAFFER EQUIFMEMNT SITE FOLREF 154

IFM-1632-B70519-130420969

POLREF #184
EHAFFER EQUIFMENT SITE
CERCLA REMOVAL FROJECT

MINDEM,

FAYETTE COUNTY, WEST VIRGINIA

ATTM: STEVE JARVELA, CHARLIE KLEEMAMN, TIM FIELDS

I. SITUATION 1930 HOURS, 5/3/89

AI

USC PHIL YOUMIS, FAS PAULA CURTIM, REGIDNAL ERCS
CONTRACTOR E.H.R.T., AND TAT ON SITE S5/2/89 TO

CINITIATE CLEANUF OF 19 DRUMS OF WASTE UNKMOWNS,

BELIEVED TO BE TOXIC FAINT WASTES AND WASTE SOLVENTS.

JIN ADDITION, CLEANUF OF -CONMTAMINATED SOIL AND STAMDIMNG
- WATER IN WHICH . THE DRUMS ARE STAGED NILL ALS0 BE

PERFORMED. :

FPERSONNEL ON-SCENE: - EFA=2, TAT~1, E.H.R.T.-&
E.H.R.T. PRESIDEMT, DR. SABHARWAL, ONSITE BUT NOT
BILLABLE FOR FROJECT DURATION. “

WEATHER: - FARTLY CLUUDY, €00L, BREEZY, HIGH &0. s

-ESTIMATED COSTS TO DATE (COB 5/2/89)

COST TO DATE CEILING

EFA (DIR) e 770.00 £  4,000.00
EPA (INDIR) - 1,066.00 &, 000, 00
TAT S B15.00 S, 000, 00
E.H.R.T. . 4,000,900 35, OO0, 00
TDTAL L8 6,651.00 $ 50, 000,00

II. _ACTIONS TAKEN_'

A-

ON MAY 2, 1989, 0OSC YOUNIS ACTIVATED DELEGATION oF

" AUTHORITY 14-1-A (4/8/86) TO MITIGATE HAZARDS AT THIS

BITE. O0SC -THEW ISSUED DELIVERY ORDER NO. 0Q070-03-005

-TO E«H.R.T. IN THE AMOUMT GOF $35,000 TO MOBILIZE TO
BITE S/2/89 TO BEGIN SAMFLING, OVERPACKING, FUMFING,
EXCAVATIMG, STAGIMG AMD SECURIMG. O0SC TASKED TAT TO

DEVELDP SITE HEALTH AND SAFETY FLAN AND BE AT SITE ON

‘AT 1600 HOURS., S/2/8%. 0OSC, FAS, TAT, AND E.H.R.T.

MOBILIZED TO HOLIDAY IMM, QAL HILL, WY TO RECOM THE
STTE AND DISCUSS FROFOSED OFERATIONS. ~ RR100002_

A
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oM S5/2/89, 0SC CONTACTED EFA/OFA AMD UPDATED oM SITE
STATUS. )
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ON 5/3/89, 0SC CONTACTED WVDNR (BROWN), FAYETTE COUNTY
OFFICE OF EMERGEMCY SERVICES (CURKSHANE), AMD STATE
EMERGENCY RESFONSE COMMISSION (BRADFORD) AND UFDATED ON
EFA’'S FRESENCE AND CLEAMUF INTENTIOMS,

0SC CONTACTED AND UFDATED SITE FROFERTY OWNER, ANHA
EHAFFER. 0OBC ASKED MRE. SHAFFER IF STABILIZED

DRUMS, WATER, AND SOILE MAY BE FLACED WITHIN HER FENCED
FROFERTY BOUMDARY, AM AREA WHICH IS MORE SECURE AMD LESS
ACCESSIBLE 7O THE FUBLIC. MRS. SHAFFER AGREED TO THE
STABING ARRAMGEMEMTS ANMD REQUESTED 0SC TO CONTACT HER
ATTORNEY (BLAKE) FOR CDNFIRMATIDN.

AT 1015 HOURS, 5/3/89, OSC MET WITH MRS. SHAFFER OM
SITE AND OBTQINED KEY TO THE FENCE GATE NECESSARY FOR
ACCESS. )

0SC/TAT CALCULATED STANDING WATER VOLUME IN DRUM

COMTAIMMEMT AREA AT 3,300 GALLOMNS. 0OSC REQUESTED

E.H.R.T. '(SABHARWAL) TO EXFEDITE ACQUISITION OF TANKER
FOR STORAGE OF WATER AMD A ROLLOFF BOX FOR COMTAMINATED

SOIL.

0SC TASKED TAT TO DETERMINE FROFER ANALYSIS OF

SAMFLES TO RE TAKEMN FROM DRUMS, WATER, AMD SOIL.
FOLLOWING DISCUSSION WITH RSO (KHONA), TAT PROQVIDED OGSC

"WITH ANALYTICAL AMD SAMPLING LOGISTICS.

E.H.R.T. ON SITE THIS DATE WITH 20 QVERPACKS, 205 LC
CAT, AMD BOX TRUCK. SITE CREW REVIEWED AND SIGNED SITE
HEALTH AND SAFETY PLAN, AIR MONITORED ARDUND DRUM AREA,
SET UF STAGIMG PAD, SAMFLED 4 AND OVERPACKED ALL 19
LEAKING DRUMS. X : '

0sSC CONTACTED SECTION CHIEF, CHARLIE KLEEMAN TO UFDATE
OM SITE STATUS.

0SC CONTACTED WVDNR (HAYES! TO BRIEF ON SITE ACTIONS
AMD REQUESTED WVDNR REPRESEMTATIVE COMDUCT A SITE VISIT
ON FRIDAY, 5/5/B9, TO OBSERVE WOR¥ DONE AT SITE.

0SC COMTACTED FAUL BLAKE, SHAFFERS ATTORNEY, AND
EXPLAINED THAT EFA HAS NOW ASSUMED RESFONSIBILITY FOR
OVERFACKED DRUMS FRESEMTLY BEING STAGED OM NORTH SIDE
OF FENCE. MR. BLAKE WAS IN FULL AGREEMENT BUT
REQUESTED A LETTER STATIMG SUCH.
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J. A SLIGHT DELAY IWN ON-SITE OFERATIONS OCCURRED WHEN MRS. ~
SHAFFER ARRIVED OM SITE 14646 HOURS AMD REQUESTED THAT
DRUMS NOT BE PLACED OW HER FROFERTY. OSC YOUNIS WAS IN
FPHONE CONVERSATIOM WITH MR. BLAKE AT THIS TIME AND WAS
NOT ON SITE. AT 1723 HOURS, 0SC CONTACTED MRS. SHAFFER
TO EXFLAIN LIARILITY ISSUE AND REITERATE FHOME
CONVERSATION WITH MR. BLAKE. MRS, SHAFFER CAME TO FULL
- AGREEMEMT FOR STAGING THE OVERFACKED DRUMS OM HER SIDE
OF THE FENCE. -

[y

k. FERSONNEL DEFARTED SITE 1930 HOURS THis DATE.
III. FUTURE PLANS

A. E.H.R.T. TO MOBILIZE TANKER TO SITE S/4/89, AND ACQUIRE
A ROLLOFE EOX LOCALLY.

B, E.H.R.T. TO COMFLETE SAMFLING OF DRUMS AND ARRANGE FOR
ANALYSIS. STANDIMG WATER IN CONTAIMMEMT AREA AND SOIL
EXCAVATION TO BE ADDRESSED,

C. WVDNR REPRESENTATIVE TO TEMNTATIVELY BE OMSITE S5/5/8%9.
D. AS CUFRENTVE.H;R.T. CEILING IS ANTICIPATED TO BE
‘ EXCEEDED, 0SC HAS TASKED TAT TO DRAFT ADDITIONAL
FUNDING REQUEST FOR SUBMITTAL UFON AFFPROVAL BY OSC. S

E. . IF WEATHER HOLDS, 0SC ANTICIPATES STABILIZATIOM
o ,CDMPLETIDN_AND~DEMDBILIZATIDN FRIDAY, 5/5/8%.

F. 0SC TO CONTIMUE TO CODRDIMATE WITH RP (SHAFFER)
THROUGHOUT FROJECT COMFLETION.

FHILLIP YOUNIS, OSC
EFPA REGION III
FHILADELFHIA, FA
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